Page 1 State Maryland Month: March
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $54,485,000.00 MCCBL 2016 Item 106 12/07/2016; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Construction of the New
Department of General Services Costello Construction of MD, Inc. Catonsville District Court

Catonsville District Court Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order will increase the dosage of corrosion inhibitor additive by one gallon per cu. yard to the cast in place and pre-cast concrete at the
parking garage foundation and structure for additional protection of the concrete and reinforcing.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 17. Original Contract Mods to Original Contract

March 6, 2018:

Item 10-E-002 $36,495.27 0.07% 1.57% $55,342,316.69

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)
This change order will cover the cost to maintain the air quality in the building and for mold remediation in areas as directed by the Industrial
Hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 3. Original Contract Mods to Original Contract

March 6, 2018;

Item 10-M-002 $165,013.41 284.23% 768.81% $446,347.90

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD $115,808.91 MCCBL 2017 Item 104 03/07/2018; Appendix A2

Using Agency Contractor Name, City State Contract Identifier & Project Title

Department of General Services Popowski Brothers, Inc. B-300-180-001 Mold Remediation and Building
People’s Resource Center Hunt Valley, MD Repairs

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order will cover the cost to maintain air quality in the building and for mold remediation in areas as directed by the Industrial Hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 4. Original Contract Mods to Original Contract

March 6, 2018;

Item 10-M-003 $87,374.40 75.45% 209.88% $358,868.73

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-
MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension



Page 2 State Maryland Month: March
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD $788,896.00 Using Agency Fund 10/04/2017; Appendix A2

Using Agency Contractor Name, City State Contract Identifier & Project Title
DH-900-170-003 - Install Rooftop HVAC Units
Department of Health Emjay Engineering and Construction Co.,
Office of Preparedness and Response Inc.

Warehouse Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order is for a credit for two rooftop air handler units that were not required.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

March 6, 2018;

Item 10-M-005 <$31,723.00> <4.02%> 39.96% $1,104,173.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 5-C-MOD N/A N/A $5,991,120.00 MCCBL 2012 Item 018 01/07/2015; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
CC-623-981-601 - Main Building Renovation
Baltimore City Community College Fidelity & Deposit Co. of Maryland
Liberty Campus Owings Mills, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, material and equipment necessary for the installation of fire rated column covers at the steel columns located at
the front entrance.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 17. Original Contract Mods to Original Contract

March 13, 2018;
Item 11-E-006 $34,540.58 1.16% 3.33% $6,152,855.49

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2017; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, material, equipment, etc., necessary for drywall repairs, painting, and pipe and diffuser insulation.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 4. Original Contract Mods to Original Contract

March 13, 2018;

Item 11-M-001 $163,351.93 281.37% 1,068.74% $609,699.83

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;
E-MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension



Page 3 State of Maryland Month: March
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 7-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, material, equipment, etc. necessary for interior duct cleaning on the 3™ floor (north) of the hospital as
recommended by the Industrial Hygienist.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 5. Original Contract Mods to Original Contract

March 13, 2018;

Item 11-M-002 $26,395.61 45.47% 1,095.64% $636,095.44

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval

DGS Date and Agenda Item

Item 8-S 1 8 $157,170.00 Using Agency Funds 03/13/2018; Item 11-S-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B8400394 - Grounds Maintenance Services

Department of Veteran Affairs Holmes Lawn Care, Inc.

Crownsville State Veterans Cemetary Hanover, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract provides Grounds Maintenance Services at the Crownsville State Veterans Cemetery for a period of three years during the mowing
season specified in the IFB.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-C-MOD $58,056.93 MCCBL 2017 Item 104 03/07/2018; Item A-4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Department of Health Popowski Brothers, Inc. Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all material and equipment necessary to maintain air quality in the building and for mold remediation in areas as directed
by the Industrial Hygienist.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 6. Original Contract Mods to Original Contract

March 20, 2018;

Item 12-M-001 $144,092.13 248.19% 1,343.83% $780,187.57

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;
E-MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State Maryland Month: March

Procurement A%gncy Activitéf Report = Year: 2018
Reporting Agency: Depdrtment of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 10-C-MOD $810,305.00 MCCBL 2015 Item 103 05/25/2016; Ttem 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
VM-781-140-001 - Fire Alarm Replacement
Department of Veteran’s Affairs QSS International Inc.
Charlotte Hall Veterans Home Fairfax, VA

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order is a credit for unused unit prices 1 thru 7.

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 5. Original Contract Mods to Original Contract

March 20, 2018;

Item12-M-004 <$86,105.00> <10.63%> <9.71%> $731,628.86

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 11-M-MOD $48,430.00 DGS Operating Funds 03/07/2018; Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
B-300-181-103 - Industrial Hygienist
Department of General Services Green Street Environmental
People’s Resources Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This Change order will provide all labor, material equipment, as needed for the oversight, reporting and air testing of additional mold remediation at
The People Resource Center, 100 Community Place in Baltimore.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

March 20, 2018;
Item 12-M-006 $36,867.50 76.13% 65.10% $128,387.50

Item & Category Method Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 12-C-MOD N/A $8,090.00 DGS Operating funds 3/7/2017; Appendix A3

Using Agency Contractor Name, City State Contract Identifier & Project Title
H-453-181-103 - Industrial Hygienist for
Department of Health Green Street Environmental Emergency Mold Remediation

Deer’s Head Hospital Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides the continuation of oversight, reporting and air testing for additional mold remediation in Deer’s Head Hospital.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

March 20, 2018;

Item 12-M-007 $49,519.75 612.11% 1,142.53% $116,700.75

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;
E-MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension



Page 5 State of Maryland Month: March

Procurement A%gncy Activitéf Report = Year: 2018
Reporting Agency: Depdrtment of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 13-C-MOD $64,700.00 DGS Operating Funds 08/17/2016; Appendix Al

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-495-160-003 - Emergency Switchgear
Department of General Services Dvorak, LLS Replacement

Maryland State Archives Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order will cover the cost to replace the switch gear with a new switch gear supplied by Department of General Services.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

March 20, 2018;

Item 12-M-008 $39,700.00 61.36% 61.36% $104,400.00

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 14-C $96,805.00 Using Agency Funds 03/27/2018; Item 13-E-002

Using Agency Contractor Name, City State Contract Identifier & Project Title
F001-180-004 - Consol Pumping Shaft
Department of the Environment First Fruits Excavating Inc. Remediation

Abandoned Mine Land Division Ridgeley, WV

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract will permanently seal the existing Consol No. 11 Mine Shaft. Work shall include installing reinforced concrete cap, demolishing
remains, regrading and revegetation.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 15-C-MOD $2,716,000.00 MCCBL 2015 Item 109 03/08/2017; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-026-130-001 - Park Improvements
Department of Natural Resources Warwick Supply & Equipment Co. Inc.
Elk Neck State Park Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor and materials to extend the sewer and pump capacity to include the Northeast Bathhouse. A new Settling Tank
will also be installed.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 8. Original Contract Mods to Original Contract

March 27, 2018;

Item 13-E-008 $25,840.50 0.95% 1.79% $2,764,630.59

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;
E-MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 6 State Maryland Month: March

Procurement A%gncy Activitéf Report = Year: 2018
Reporting Agency: Depdrtment of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 16-MOD $2,716,000.00 MCCBL 2015 Item 109 03/08/2018; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
P-026-130-001 - Park Improvements
Department of Natural Resources Warwick Supply & Equipment Co. Inc.
Elk Neck State Park Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all the labor and material to power the new pump at the beach bathhouse. A 120/240 Kohler generator and new T-8
transformer will be installed.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 9. Original Contract Mods to Original Contract

March 27, 2018;

Item 13-E-009 $30,252.55 1.11% 2.90% $2,794,883.14

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS MCCBL 2012 Item 005 Date and Agenda Item
Item 17-C-MOD $1,369,000.00 MCCBL 2010 Item 005 01/27/2016; Appendix A2

Using Agency Contractor Name, City State Contract Identifier & Project Title

Department of General Services Emjay Engineering and Construction Co. B-300-160-001 Emergency Building Repairs
People’s Resource Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, equipment and materials to disconnect and remove the existing motors and VFD’s and replace with new motors
with increased HP and new appropriate model VFD’s for voltage control wiring, programming and test and balance for AHUs 2-1 and 3-1.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 48. Original Contract Mods to Original Contract

March 27, 2018;

Item 13-M-001 $26,627.00 1.94% 85.38% $2,537,862.23

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 18-C-MOD $115,808.91 MCCBL 2017 Item 104 03/17/2018; Appendix A2

Using Agency Contractor Name, City State Contract Identifier & Project Title

B-300-180-001 - Mold Remediation and Building
Department of General Services Popowski Brothers, Inc. Repair.

People’s Resource Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor, material and equipment to maintain air quality in the building for mold remediation in areas as directed by the
Industrial Hygienist.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 5. Original Contract Mods to Original Contract

March 27, 2018;

Item 13-M-003 $101,987.70 88.07% 297.95% $460,856.43

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance M$30,252.550dification; A/E=A/E Service; A/E MOD=A/E Service Modification;
E=Equipment; E-MOD=Equipment Modification; [=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 7 State Maryland Month: March

Procurement A%ncy Activitéf Report = Year: 2018
Reporting Agency: Depdrtment of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 19-C-MOD $67,181.00 DGS Agency Funds 03/07/2017; Appendix 3

Using Agency Contractor Name, City State Contract Identifier & Project Title
H-453-181-103 - Industrial Hygiene Services for
Department of Health Green Street Environmental Emergency Mold Remediation

Deer’s Head Hospital Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —

This change order provides all labor, material and equipment needed for the oversight, reporting, and air testing of additional mold remediation in
Deer’s Head Hospital Center.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 3. Original Contract Mods to Original Contract

March 27, 2018;

Item 13-M-006 $49,132.00 73.13% 147.42% $165,832.75

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-
MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




